

Contents.

| | |
|---|-----------|
| CONTENTS..... | 2 |
| EXECUTIVE SUMMARY | 3 |
| PROJECT GROWTH..... | 3 |
| STAKEHOLDER CONTRIBUTIONS..... | 4 |
| ENVIRONMENTAL OUTCOMES..... | 5 |
| PUBLICITY AND SPONSORSHIP..... | 5 |
| COLLABORATION, LIAISON AND COORDINATION..... | 5 |
| 1.0 INTRODUCTION. | 6 |
| 2. ACHIEVEMENTS AND STAKEHOLDER CONTRIBUTIONS | 7 |
| 2.1 OVERVIEW..... | 7 |
| 2.2 COMMUNITY BASED COORDINATION..... | 8 |
| 2.3 VOLUNTEER CONTRIBUTIONS..... | 8 |
| 2.4 OTHER CONTRIBUTORS..... | 9 |
| 2.5 INCREASE IN GREENLINK PARTICIPANTS..... | 10 |
| 2.6 PROMOTIONS AND COMMUNICATIONS..... | 10 |
| 2.7 SPONSORSHIP AND SUPPORT | 11 |
| 2.8 ENVIRONMENTAL OUTCOMES..... | 11 |
| 2.9 ONGOING COMMITMENT TO REGIONAL CONSERVATION..... | 12 |
| 3. CHALLENGES AND RESPONSES | 13 |
| 3.1 OVERVIEW..... | 13 |
| 3.2 ADMINISTRATIVE CONSTRAINTS..... | 14 |
| 3.3 BUREAUCRATIC OBSTACLES..... | 14 |
| 3.4 ENVIRONMENTAL VARIABLES..... | 15 |
| 3.5 MAINTENANCE ISSUES..... | 15 |
| 3.6 RECRUITMENT..... | 16 |
| 3.7 SUPERVISION / TRAINING OF VOLUNTEERS..... | 16 |
| 3.8 COMMITMENT TO ONGOING MAINTENANCE | 17 |
| 3.9 LONG TERM PLANNING..... | 17 |
| 3.10 PUBLIC SUPPORT | 18 |
| 4.0 PROJECT SUMMARY | 19 |
| 4.1 OVERVIEW..... | 19 |
| 5.0 CASE STUDIES | 35 |
| 5.1 LONG REEF KANGAROO GRASS REHABILITATION PROJECT | 35 |
| 5.2 DEE WHY LAGOON WILDLIFE REFUGE REHABILITATION PROJECT | 43 |
| APPENDIX A | 48 |
| NORTHERN BEACHES ENVIROLINK INC STRATEGY | 48 |
| APPENDIX B | 50 |
| SHORT TERM OBJECTIVES OF GREENLINK AS LISTED IN NHT APPLICATION FORM..... | 50 |
| NOV 1999 - OCT 2000..... | 54 |
| APPENDIX C | 58 |
| PROJECTED OUTPUTS AND PROGRESS..... | 58 |
| APPENDIX D | 63 |
| GREENLINK NEWSLETTER, AUTUMN 2001 | 63 |